

Autonomous Power Management	Elaboration Iteration 1
Iteration Plan	Date: July 29, 2014

Autonomous Power Management Iteration Plan – Elaboration 1

1. Key milestones

Milestone	Date
Iteration start	July 29, 13:45
Coffee Break	15:45 - 16:00
Iteration stop	July 29, 17:30

2. High-level objectives

1. Design System Architecture
2. Design Agent Architecture
3. Define Agent Organisation
4. Define Test Cases

3. Work Item assignments

Please see the Work Items List for Work Items to be addressed in this iteration.

4. Issues

Issue	Status	Notes
WeatherStation was defined as project scope in inception	Fixed	WeatherStation identified as external component. Interface to weather station defined.

5. Evaluation criteria

- 90% test case coverage
- Prototype of basic scheduling functionality positively evaluated by Product Owner

Autonomous Power Management	Elaboration Iteration 1
Iteration Plan	Date: July 29, 2014

6. Assessment

Assessment target	Elaboration Iteration 1
Assessment date	July 29, 2014
Participants	All stakeholders
Project status	Yellow

- Assessment against objectives**
[All objectives accomplished.](#)
- Work Items: Planned compared to actually completed**
[All work items planned have been completed.](#)
Assessment against Evaluation Criteria Test results
[All criteria fulfilled.](#)
- Other concerns and deviations**
[Again, the actual effort has been underestimated and the time required to meet the objectives has been exceeded.](#)