

Autonomous Power Management
 Project Burndown Chart

Actuals

Iteration	Total Effort	Inception	Elaboration I	Elaboration II	Construction	Transition
Planned Work-Items Points Remaining	34.5	25.5	16.5	9	4	0
Velocity		9	9	7.5	5	4
Actual effort in hours	32.5	10.5	10.5	4.5	4	3
Actual hours remaining	32.5	22	11.5	7	3	0

